

# Business Analyst Case Study: IDDAC

Intelligent Dashboard & Data Analytics Centre • Tribal Development Dept., Govt. of Maharashtra • 2018-2021

AK  
CS  
04

AUTHOR  
Abhishek Kininge

STATUS  
PORTFOLIO — CASE STUDY

DOCUMENT ID  
DOC-CS-004

## 01 Project Overview & Context

INITIATIVE SCOPE

BENEFICIARY SCALE

~1 Crore

Tribal beneficiaries across Maharashtra

APPS MAPPED

6

Live welfare applications across TDD

FIELD OFFICES

29 ITDPs

Integrated Tribal Development Projects covered

The Intelligent Dashboard & Data Analytics Centre (IDDAC) was a centrally-funded government analytics initiative under Article 275(1) of the Indian Constitution — mandated to unify fragmented data across multiple live welfare applications serving approximately 1 crore tribal beneficiaries across Maharashtra. The project was implemented by the Department of Technology, Savitribai Phule Pune University (SPPU) under a formal MoU with the Tribal Development Department (TDD), Govt. of Maharashtra.

The TDD administered welfare schemes through 6 existing IT applications — covering scholarship disbursement, hostel admissions, ST certificate validation, fund management, and school DBT — managed by multiple government IT vendors. IDDAC was established to consolidate this fragmented data landscape into a single analytics platform enabling real-time reporting, fund flow tracking, and data-driven decision-making for government administrators and senior policymakers.

## 02 Business Challenges

PROBLEM LANDSCAPE

| CHALLENGE          | IMPACT ON DEPARTMENT                                                                                                                 |
|--------------------|--------------------------------------------------------------------------------------------------------------------------------------|
| Data Fragmentation | Welfare data distributed across 6 live applications with no unified reporting layer for consolidated analysis                        |
| Complex Fund Flows | Disbursements across 29 ITDPs and 4 Additional Tribal Commissioners — fund utilisation tracking at scale was a significant challenge |
| Lack of Analytical | No existing technical infrastructure or dedicated analytical capability                                                              |

|                         |                                                                                                                                                            |
|-------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Capability              | for data consolidation or performance monitoring                                                                                                           |
| Manual Reporting        | Existing processes largely manual — leading to delays, inconsistencies, and limited visibility for senior decision-makers and policymakers                 |
| Multi-Vendor Complexity | Data standardisation across Mahaonline, Probitry Soft, and NIC — different systems, data structures, and agency relationships added significant complexity |

03

My Role

DELIVERY TRACKS

I served as Sr. Project Consultant at the Department of Technology, SPPU — working alongside the Project Manager with primary responsibility across both the BA and BI tracks. My role evolved over the engagement to include project management activities as well.

| BA TRACK                                                                             | BI TRACK                                                      | PM TRACK                                                       |
|--------------------------------------------------------------------------------------|---------------------------------------------------------------|----------------------------------------------------------------|
| Stakeholder engagement and requirement gathering across TDD, TRTI, and field offices | KPI definition and reporting framework design                 | Stakeholder communication and requirement tracking             |
| AS-IS workflow and data flow mapping across 6 TDD applications                       | Dashboard specifications and data visualisation requirements  | Budget reappropriation and utilization certificate submissions |
| Requirements definition — functional and non-functional                              | Full BA+BI delivery for the Swayam & Hostel module            | Project compliance and governance activities                   |
| Vendor coordination and requirement alignment                                        | SQL and hands-on data work in support of platform development | Coordination of DoT academic operations                        |

04

Business Analysis Approach

METHODOLOGY

Stakeholder Engagement & Requirement Gathering

- Engaged senior government stakeholders across TDD (Secretary level) and TRTI (Commissioner level) — and coordinated with field offices spanning 4 Additional Tribal Commissioners and 29 Project Offices across Maharashtra
- Conducted stakeholder interviews, one-on-one and group meetings, and facilitated formal requirement workshops to surface departmental data challenges and reporting needs
- Identified key data sources, system interactions, and reporting requirements across the TDD application landscape
- Coordinated with multiple government IT vendors to understand existing data structures and integration constraints

## Requirements Analysis & Documentation

- Defined high-level functional and non-functional requirements for the analytics platform
- Mapped AS-IS workflows and data flows across 6 live TDD applications — identifying fragmentation points, data ownership gaps, and consolidation priorities
- Contributed to data governance framework discussions — covering data accuracy, integrity, and access controls
- Maintained requirement documentation and tracked progress across delivery milestones

## Swayam & Hostel Module — Full BA+BI Delivery

- Gathered end-to-end requirements for the Swayam & Hostel application — covering hostel admissions, scholarship management, fund allocation, and student data flows
- Defined KPIs and reporting logic for fund allocation tracking, hostel occupancy, and student admissions data
- Developed dashboard specifications and data visualisation requirements
- Facilitated user feedback sessions to refine dashboard features and validate outputs
- Supported testing efforts and conducted stakeholder reviews — the Swayam module was successfully implemented and deployed for TDD staff

# 05 Project Constraints & Navigation | DELIVERY CHALLENGES

| CONSTRAINT                         | HOW IT WAS NAVIGATED                                                                                                                            |
|------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------|
| Vendor Delays & Non-Responsiveness | Persistent follow-up, escalation through appropriate channels, and clear requirement documentation to reduce ambiguity                          |
| Frequent Stakeholder Changes       | Maintained detailed documentation and requirement records to ensure continuity across stakeholder transitions                                   |
| Hardware Procurement Constraints   | International trade restrictions impacted hardware availability; Swayam module deployed through a workaround approach despite these constraints |
| Institutional Complexity           | Careful stakeholder management and clear communication protocols across government agencies, IT vendors, and university departments             |

# 06 Contributions & Outcomes | DELIVERY RECORD

## Delivered

- Full BA+BI delivery for the Swayam & Hostel module — requirements, KPIs, dashboard specifications, and successful deployment for TDD staff
- AS-IS workflow and data flow mapping across 6 live TDD applications — identifying fragmentation points and consolidation priorities

- Requirements documentation, process maps, and data governance contributions for the analytics platform
- Training materials and user documentation to support platform onboarding
- Stakeholder engagement across TDD (Secretary level), TRTI (Commissioner level), 4 ATCs, and 29 Project Offices
- Project governance — stakeholder communication, requirement tracking, budget reappropriation, and utilization certificate submissions

## Project Status

The broader IDDAC platform did not reach full deployment due to the combination of vendor, stakeholder, and hardware constraints outlined above. The Swayam module — the most advanced in terms of BA+BI readiness — was successfully implemented and deployed for TDD staff as a functional output of the engagement.

*"Government-scale BA engagements require deep stakeholder management skills — navigating seniority, institutional complexity, and frequent personnel changes."*

## 07 Key Takeaways | REFLECTIONS

- Government-scale BA engagements require deep stakeholder management skills — navigating seniority, institutional complexity, and frequent personnel changes
- Mapping data flows across fragmented, multi-vendor government systems demands structured analytical thinking and persistent stakeholder coordination
- External constraints — vendor delays, trade restrictions, bureaucratic processes — are real delivery risks in large public sector initiatives; documenting them professionally is a core BA competency
- Delivering a working module under constraints demonstrates problem-solving and ownership beyond standard BA scope
- Operating across BA, BI, and PM tracks simultaneously builds a well-rounded delivery capability particularly valuable in resource-constrained environments

## 08 Conclusion | CLOSING

The IDDAC engagement represents one of the most complex BA environments I have worked in — combining government-scale stakeholder management, multi-vendor data integration, and institutional constraints that are rarely encountered in private sector projects. While the broader platform faced delivery challenges beyond the project team's control, the analytical groundwork, module-level delivery, and governance contributions I made reflect the full range of BA and BI competencies required to operate effectively in large, ambiguous, public-sector initiatives.